

Shasta Dam Raise & Enlargement Project

Key Anticipated Actions

Now:	Design and Pre-Construction <ul style="list-style-type: none">• \$20 Million through the WIIN Act• Planning for Real Estate Impacts
Spring 2019:	Award Land Consultant Contract (funding delayed)
Summer 2019:	Begin Lands Process Surveys (funding delayed)
August 2019:	Secure 50% Cost-Share Partner
September 2019:	Issue Record of Decision
December 2019:	Award Construction Contract
February 2024:	Fill Reservoir

